



ALL PROJECT SEARCH - STANDARD REPORT

Date: 08/11/2021

Fiscal Year(s) : 2021, 2022, 2023

Page: 1 of 2

Fiscal Year	Job Type	Job #	MPO	County	Responsible Agency	Project Name	Limits	Length	Primary Work Type	Project Description	AC/ACC	ACC Year(s)	Phase Status	S/TIP Cycle	Fed Estimated Amount	State Estimated Amount	Local Estimated Amount	Total Estimated Amount	Fund Source	Total Job Cost Incl Non LAP	Action Type	Action Approval Date	Local Fed Approval Date	FHWA Approval Date	FTA Approval Date	Schedule Obligation Date	Actual Obligation Date	Schedule Let Date	Actual Let Date	Federal Amendment Type	S/TIP Exempt	Comments	S/TIP Status
S/TIP Line items																																	
2023	Trunkline	88877	West Michigan Metropolitan Transportation Planning Program (WESTPLAN)	Ottawa	MDOT	US-31 NB Franklin Street north to Jackson Street	0.603	Major Widening	Reconstruct and widen			CON	Programmed	20-23	\$491,100	\$108,900	\$0	\$600,000	NH	\$8,400,000.00					N/A	01/16/2023	03/06/2023			Phase Delayed		Pending	
2023	Trunkline	105534	West Michigan Metropolitan Transportation Planning Program (WESTPLAN)	Ottawa	MDOT	US-31 NB Slayton Street to South Channel Bridge	0.817	Reconstruction	Reconstruction			CON	Programmed	20-23	\$5,477,402	\$1,214,598	\$0	\$6,692,000	NH	\$6,402,000.00					N/A	01/16/2023	03/06/2023			Phase Delayed		Pending	
2023	Trunkline	212951	West Michigan Metropolitan Transportation Planning Program (WESTPLAN)	Ottawa	MDOT	US-31 South of Van Wagner Street.	0.024	Reconstruction	Culvert Replacement.			CON	Programmed	20-23	\$2,874,572	\$637,428	\$0	\$3,512,000	NH	\$3,991,000.00					N/A	10/07/2022	12/02/2022					Pending	
GPA Type Subtotals:															\$8,843,074	\$1,960,926	\$0	\$10,804,000															
Grand Total:															\$8,843,074	\$1,960,926	\$0	\$10,804,000															

Total Job Phases Reported: 3

Job Phase(s) highlighted in yellow are delayed to future S/TIP cycle

Preferences:

Report Format: Standard

FISCAL Year(s): 2021, 2022, 2023

MPO/Non-MPO: West Michigan Metropolitan Transportation Planning Program (Muskegon)

County: ALL

Prosperity Region: ALL

MDOT Region: ALL

STIP Cycle: Fiscal Year 2020 - Fiscal Year 2023

STIP Status: Pending
(A - Approved, P - Pending)

Job Type: Trunkline, Local, Multi-Modal

Phase Type: ALL

Phase Status: ALL
(AP - Programmed, AC - Active, CP - Completed)
(Active - Obligated)

Amendment Type: ALL



ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) : 2021, 2022, 2023

Date: 08/11/2021

Page: 2 of 2

Fiscal Year	Job Type	Job #	MPO	County	Responsible Agency	Project Name	Limits	Length	Primary Work Type	Project Description	AC/ACC	ACC Year(s)	Phase	Phase Status	S/TIP Cycle	Fed Estimated Amount	State Estimated Amount	Local Estimated Amount	Total Estimated Amount	Fund Source	Total Job Cost Incl Non LAP	Action Type	Action Approval Date	Local Fed Approval Date	FHWA Approval Date	FTA Approval Date	Schedule Obligation Date	Actual Obligation Date	Schedule Let Date	Actual Let Date	Federal Amendment Type	S/TIP Exempt	Comments	S/TIP Status
-------------	----------	-------	-----	--------	--------------------	--------------	--------	--------	-------------------	---------------------	--------	-------------	-------	--------------	-------------	----------------------	------------------------	------------------------	------------------------	-------------	-----------------------------	-------------	----------------------	-------------------------	--------------------	-------------------	--------------------------	------------------------	-------------------	-----------------	------------------------	--------------	----------	--------------

Template: Trunkline - ALL, Local - ALL, Multi-Modal - ALL

Finance System: Trunkline - ALL, Local - ALL, Multi-Modal - ALL

RTF: ALL

Include S/TIP Exempt: No

Include Delayed to Future S/TIP Cycle: Yes